


2 Feb 2015
17 Mar 2015
PRT
SRT
EMPIR SC-CB Week 17 2015
EMPIR Comm Week 23 2015
SRT1
SRT2
SRT3
SRTn
Partnering meetings 27-28 week 2015
pJRP
46-48 week 2015
EMPIR Comm Week 49 2015
JRP 1
JRP 2
JRP 3
JRP k
Review/ Consensus process
Official confirmation and beggining of contract negotiations
Stage 1 Call 2015
Stage 2 Call 2015
Continuous MSU and EM Secretariat support 2016


Information on EURAMET TCs meetings and events
SC-CB
EMPIR-Com
RPot partnering meeting
FG meeting and workshop on RPot
Review
EMPIR-Com meeting
Workshop/training for PRT drafters
Management training
Feb. | Mar. | Apr. | May | June | July | Aug. | Sep. | Oct. | Nov. | Dec. | Jan. | Feb. |
Stage 1 Call
Stage 2 Call
Stage 1 Call