

EURAMET Communications

Redesign EURAMET Website

G08.03.03
8th EURAMET General Assembly

**Anne Trumpfheller,
Communications Officer**

**Cavtat, Croatia
3 June 2014**

Redesign Website

Stage 1: Kick off / Requirements

Input: BoD Meeting, Workshop TCCs, Proof Report

Involved: BoD, TCCs, Project Team

Milestone 1

Decisions

T06-D02 and on call for tender

March 2013

May 2013

Stage 2: Evaluation of offers (6 offers)

Involved: Project Team, Chairperson, P. Hetherington, Head of Secretariat, Financial Officer, EMRP-Chair, EMRP-PM (Budget)

Milestone 2

Proposal for BoD

June 2013

August 2013

Stage 3: Decision

1. Proposal send to BoD
2. Information on decision status
3. Decision confirmation e-mail

Milestone 3

BoD Decision

August 2013

September 2013

Project Plan

Analysis and Concept Phase

Input: Project team, MSU EURAMET Requirements

Implementation: Schwarzhirsch

Deliverable: Concept / Roadmap

Workshops: MSU and Schwarzhirsch

Milestone 1

Decision on
concept by
project team -
3 – 13 December



October 2013

November 2013

Design Phase

Input: Schwarzhirsch

Implementation: Schwarzhirsch

Deliverable: Detailed Design proposal

Milestone 2

Decision on
design by
project team -
3 – 13 December



December 2013

January 2014

Implementation Phase

Input: Schwarzhirsch, Project team

Implementation: Schwarzhirsch

Deliverable: Development, Content Migration,
Integration, Quality assurance

Testing: 1 – 31 March; project team

Milestone 3
Go-Live



January 2014

June / July 2014

Project Team

José Á. Robles,
Paul Hetherington,
Elsa Batista,
Salvador Barrera-Figueroa,
Silvie Hoffmanová,
Chris Noble,
Lucy Buckby,
Jutta Bender,
Wolfgang Schmid,
Tobias Schäfer,
Anne Trumpfheller

Integrated

- **Continuous integration of latest CMS versions (TYPO3 6.2.3)**
- **Contact database (CTCP) updated and integrated**
 - Automatic data output for Committees and Bodies
 - Dynamic layout for single modules
- **TC Q Database updated and integrated**, new feature to link with projects
- **Extension of project database for all project types (TC, EMRP, EMPIR, iMERA) and further data like pictures, video and publications**
- **Repository database updated and integrated; implementation of new requirements**
- **New search module (ke_search) integrated and individual indexer developed (e.g. for Repository, Files, QMS, Institutes, Projects, Persons, Content, News)**
- **Development and integration of overall tag module for connection between data (Files, Events, Content, Fe-User, Be-User, Newsletter, Pages)**
- **Development and integration of new file module for metadata of documents (e.g. access rights)**
- **Development and integration of Event extension with new features and connection to News, Tags, Files, Googlemaps**
 - New feature to integrate all files of one event automatically in a Zip-file
 - New filter functions for Events

Integrated

- Development of individual dashboards (News, Projects, Events)
- Development of new feature for simple integration of own videos and videos of external platforms for different browsers
- **Integration of Accessibility-Features**
- Login function / User registration integrated and extended
- Newsletter extension integrated and updated and new features developed
- Integration of dynamic TC Menu depending on the affiliation of the logged in user
- Development of automatic e-mail with password for new frontend users
- Development of forms for automatic maintenance for frontend Plugins for modules of CTCP, QMS, Files, Events, Videos
- Extension of features for texts: e.g. links to datasets of Repository, Projects, Persons, Institutes, News
- Breadcrumb-Navigation
- Redirection of old links to prevent dead-links (project.php, institutes.php, details.php)
- Optimisation of data storage and backend forms

Data Migration ✓

Documents: > 10 000

Events: all

Contacts: all and additional list for JRP Coordinators

TC Project Database: all

TC Q Database: all

News: all

Frontend users: old data and additional list for TC Contact Persons

Backend users: all

Repository: all

Status Implementation Phase

In Progress

- Content migration
- User testing
- Final testing
- User Manual
- Newsletter Feature: unsubscribe
- Final formatting in Frontend
- Completion of Print-CSS
- Bug in navigation via TAB
- Forgot Password-Form
- Bug in Backend-Search function
- Close button for header form

Implementation Phase

Implementation Phase

Input: Schwarzhirsch, Project team

Implementation: Schwarzhirsch

Deliverable: Development, Content Migration, Integration, Quality assurance

Milestone 3
Go-Live

January 2014

June / July 2014

Development of Modules

End of February 2014

Finalisation of Frontend

Mid of March 2014

Double Maintenance

Data Migration

Beginning of April

Content Migration

End of June


TYPO3 Training

User Testing

June 2014

What we get

**Balance
between
pillars of
EURAMET**



**Direct access
to TCs and
Focus Group**

**Direct access
to Research /
areas of
interest**

**New
functionalities
for project
database of
EURAMET
projects**

**Project
database for
Research
projects with
link to
Repository /
events / news**

**Accessibility
Features**

**Reduce
maintenance
effort – e.g.
Event
calendar**

**Improved
Document
management**

**Easy access
for different
stakeholders**

**Search in all
categories**

**Update of all
existing
functionalities**

**Simple
integration of
video**

**For members:
Improved
“intranet”,
dashboard**



MENU



SEARCH



LOGIN

TECHNICAL
COMMITTEES



Acoustics, Ultrasound and Vibration



Electricity and Magnetism

RESEARCH

Find projects from our database of both types: Euramet Technical Committees and EMRP/EMPIR.

CAPACITY BUILDING

Learn more about Research Potential Projects, Human & Institutional Capacity Building and Focus Group activities

INSTITUTES

137

EURAMET PROJECTS

[SEE ALL](#)



MY EVENTS

[SEE ALL](#)

TC-QUALITY (TC-Q) ANNUAL MEETING 2015

17-03-15 to 19-03-15

Type: Meeting

Category: TC Meeting

TC-LENGTH (TC-L) ANNUAL MEETING 2015

27-10-14 to 28-10-14

Type: Meeting

Category: TC Meeting

TC-ELECTRICITY AND MAGNETISM (TC-EM) ANNUAL MEETING 2014

16-10-14 to 16-10-14

Type: Meeting

Category: TC Meeting

EURAMET e.V.

[Imprint](#) / [Contact us](#) / [Help](#)



MENU

ABOUT EURAMET

ORGANISATION

MEMBERS AND ASSOCIATES

LIAISON ORGANISATIONS

RESEARCH

TECHNICAL COMMITTEES

EVENTS

CONTACT PERSONS

INSTITUTES

PUBLICATION REPOSITORY



SEARCH



LOGIN

TECHNICAL
COMMITTEES



Acoustics, Ultrasound and Vibration



Electricity and Magnetism

RESEARCH

Find projects from our database of both types: Euramet Technical Committees and EMRP/EMPIR.

CAPACITY BUILDING

Learn more about Research Potential Projects, Human & Institutional Capacity Building and Focus Group activities

EURAMET PROJECTS

[SEE ALL](#)





MENU



SEARCH



PROFILE

RESEARCH

Find projects from our database of both types:
Euramet Technical Committees and
EMRP/EMPIR.

MY EURAMET

Aenean lacinia bibendum nulla sed consectetur.
Donec sed odio dui.

INSTITUTES

137

Hello,

Anne Trumpfheller

TECHNICAL COMMITTEES



Acoustics, Ultrasound and Vibration



Electricity and Magnetism

EURAMET PROJECTS

[SEE ALL](#)

FUSED SILICA CAPACITANCE STANDARDS

Starting Date *Completion Date*

-

-

Reference

60

Status

completed

Coordinating Institute

INRIM

Coordinator (alternative)

Franco Cabiati

MY EVENTS

[SEE ALL](#)

TC-QUALITY (TC-Q) ANNUAL MEETING 2015

17-03-15 to 19-03-15

Type: Meeting

Category: TC Meeting

TC-LENGTH (TC-L) ANNUAL MEETING 2015

27-10-14 to 28-10-14

Type: Meeting

Category: TC Meeting

TC-ELECTRICITY AND MAGNETISM (TC-EM) ANNUAL MEETING 2014



LEARN MORE



INSTITUTES

137



MEASUREMENTS AND THE GLOBAL ENERGY CHALLENGE



To celebrate the World Metrology Day 2014 our Dutch member VSL (www.vsl.nl) explains how metrology helps finding solutions to meet the global energy challenge.