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Scope 
 
These guidelines provide rules for initiation, implementation and follow-up of EURAMET TC 
projects. Furthermore, they describe the process of registration and documentation of progress 
and results in the TC project database on the EURAMET website. 

These guidelines do not apply to EMRP/EMPIR projects. 

 

Abbreviations / Acronyms 
 
DI Designated Institute 
DOI Digital Object Identifier 
EMRP European Metrology Research Programme 
EMPIR European Metrology Programme for Innovation and Research  
KC Key Comparison 
KCDB Key Comparison Database 
NMI National Metrology Institute 
RMO Regional Metrology Organisation 
SC Supplementary Comparison 
TC Technical Committee 
TC-Q TC Quality 
 

1)  Project types 
 
a) Comparisons (of measurement standards) 

Comparisons can be Key Comparisons (KC), Supplementary Comparisons (SC) or Pilot Studies. 
The specific rules for comparisons are described in “EURAMET Guide on comparisons (G-GNP-
GUI-004). 
 
b) Consultation 

Consultation projects are knowledge transfer activities between EURAMET members. This project 
type comprises, among others, direct consultation among NMIs/DIs, expert meetings, training 
courses and workshops, peer reviews of Quality Management Systems within TC-Q, studies, 
preparation of guidance documents, drafting and revision of calibration guides. 
 
c) Cooperation in Research 

Research projects between EURAMET members, which are not funded by the European 
Metrology Research Programmes.  
 
d) Traceability 

Documentation of agreements between EURAMET members (formal or informal) for provision of 
metrological traceability. There is no standard procedure describing this type of collaboration. 

 

http://www.euramet.org/
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2)  General rules and considerations 
 
TC projects are classified according to the metrology area (“subject”), respectively the TC 
responsible for the project. Horizontal projects may be registered with more than one subject. 

A project can have one of the following statuses: 
   

agreed 
in progress 

  completed 
  concluded 
 ongoing 

A project is in “agreed” status, after acceptance by the respective TC, but the starting date being in 
the future. Preferably, this status should be used in exceptional cases only, when the starting date 
is significantly later than date of agreement on the project. 

A project is “in progress” when it was agreed by the respective TC and has started.  

A project is considered as “completed”, when the working programme has been carried out and 
results have been achieved.  

It is considered as “concluded” when it was terminated without being completed.  

The envisaged date of completion should be fixed when registering any project. 

Traceability arrangements and TC-Q peer-reviews may be continuous or periodic activities, without 
a fixed end. Such kind of activities should be called “ongoing cooperation” and registered with 
the status “ongoing”. 

EURAMET does not provide funding for TC projects; each partner has to provide their own 
resources. Project partners may search for third-party funding, or make other financial 
arrangements between them.  

 

3)  Participants in a TC project and their roles 
 
Rules for participation in a EURAMET project are described in “Eligibility criteria for the 
participation in EURAMET TC projects” (G-GNP-POL-006). 

Participation in EURAMET TC projects is open to all members and associates of EURAMET. The 
participation of organisations other than EURAMET members or associates, which are fulfilling the 
eligibility criteria, in principle, is subject to the agreement of the EURAMET project participants and 
the TC Chair.  

A project with only one EURAMET member and one or several members of other RMOs should be 
registered as a EURAMET project only if it is of clear benefit to EURAMET. The decision should be 
taken by the TC Chair. The TC Chair may consult the TC contact persons, if necessary. 

The coordinating institute nominates a project coordinator. The coordinator does not need to be the 
contact person of the institute. Project partners are represented by the TC contact person, as 
registered on the EURAMET website. They are the formal contact to the project and should 
forward information or requests to the involved persons, where appropriate. 
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Specific responsibilities: 
 

Coordinator 
 

• prepare project plan in consultation with project partners and TC Chair; 

• complete template for registration of a project, agree among participants and 
forward it for endorsement to the TC Chair; 

• ensure that the project is registered with the correct status in the TC project 
database and inform TC Chair and Secretariat immediately on changes of 
status; 

• provide annual progress reports and inform TC Chair and Secretariat when 
relevant changes happen; 

• ensure that information provided in the TC project database is correct and 
updated if required. 

TC Chair 
 

• ensure that the process to initiate and participate in a project is transparent, 
open and fair; 

• for new projects, the agreed project form is to be forwarded to the Secretariat 
for registration in the TC project database;  

• ensure an annual review of status and progress of projects of the TC, e.g. by 
having this as a standing item on the agenda of the annual TC meeting; 

• endorse changes and progress reports, before the TC project database is 
updated. 

Participants 
 

• carry out the project activities as agreed; 

• inform the coordinator immediately about relevant changes and issues which 
represent a risk for the timely implementation of the agreed activities. 

Secretariat 
 

• register new projects, register changes and progress of existing projects in 
the TC project database; 

• consult coordinator and TC Chair in case of open questions, missing 
information and observed inconsistencies. 

 

4)  New TC project: Initiation 
 
Each contact person of a TC or Subcommittee can make proposals for a new project. The 
proposer should draft a first concept of the project (using form G-OPS-FRM-009), identify possible 
project participants and inform the TC-Chair in an early stage of preparation. 

 The TC Chair should be informed about a project in preparation at an early stage, that means 
when the project proposal is drafted. The TC Chair makes sure that the process is transparent, 
open and fair, allowing certain flexibility within the general guiding principles for EURAMET TC 
projects.  

As participation in TC projects is open to all EURAMET members and associates, all TC contact 
persons should be informed about the proposed project. However, a reasonable consortium should 
be envisaged, which facilitates an effective management of the project, and avoids the project 
becoming unmanageable, as a consequence of having too many partners. The interests of 
members who initiated the project should be respected. In particular, in the case of comparisons, 
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an alternative may be splitting up the participants into two groups, and running two comparisons in 
parallel with a formal link. 

Initiation of any new project has to be agreed by the TC contact persons. It is recommended to do 
this during the annual meeting of the TC. However, also in between annual TC-meetings projects 
may be initiated and agreed upon by correspondence, generally by e-mail. 

In some TCs, project proposals are prepared and discussed in the concerned Subcommittees.  
These proposals should also be presented to the TC plenary for endorsement. 

The agreed project form is sent to the TC Chair for endorsement, who forwards it to the EURAMET 
Secretariat for registration in the TC project database with the status “in progress”. This should 
happen close to the envisaged starting date of the project.  

Comparisons should be registered in the TC project database1 and in the KCDB2, when it is 
ensured that they are going to start soon, and the technical protocol is agreed. 

 

5)  Implementation of a TC project and follow-up 
 
The progress and status of all projects of a TC should be reviewed during the annual meetings of 
the TC. If the review is done by a Subcommittee, the TC plenary should be informed accordingly. 

A progress report shall be provided by the coordinator ahead of the TC meeting, using forms G-
OPS-FRM-010, or G-OPS-FRM-011 for traceability projects. The report may be short, but should 
give a good overview on the progress achieved so far. The progress of a project may also be 
reported in between TC meetings. The endorsed progress report should be sent by the TC Chair to 
the Secretariat for updating the TC project database accordingly.  

If there is no progress report issued and no information about a project for two consecutive years, 
the TC Chair should contact the coordinator and/or the TC contact person of the coordinating 
institute and analyse the situation. If there is no feedback or no obvious activity in the project, the 
TC Chair should suggest to the coordinator and participants that the project be terminated (with the 
status “concluded”). 

Relevant changes of the project, in particular updates of project partners and of contact data 
should be reported immediately to the EURAMET Secretariat, with copy to the TC Chair, for 
registration in the database. 

“Ongoing cooperation” activities (like traceability or TC-Q projects) shall be re-evaluated after 5 
years between partners and in discussion with the TC-Chair. If the scope of the activity has 
changed significantly, projects may be registered with a new project number, mentioning that it is 
the follow up of a previous project and giving the registration number. 

 

6)  Completion and conclusion of a TC project and reporting 
 
Once a project is completed, a final report should be prepared (using form G-OPS-FRM-010) and 
agreed among the participants. Detailed results (e.g. final report of a pilot study) may be provided 
in a separate document in pdf-format for upload to the TC project database. Also, links or DOIs to 
published papers may be provided for publication in the TC project database. 

                                                           
1  Responsibilities, see chapter 7 
2  Responsibility of the pilot; for details see G-GNP-GUI-004 “EURAMET Guide on Comparisons” 
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In the case of a KC or SC, properly registered in the KCDB, it is sufficient to inform the Secretariat 
when the comparison status in the KCDB is changed to “approved and published”, without filling 
the form G-OPS-FRM-010. The Secretariat will change the status in the TC-project database to 
completed and provide the link to the KCDB where the results of the comparison can be consulted. 

If a project is concluded before the main objectives have been reached a final report should be 
provided with a description why it was not completed, at which status it was terminated and what 
results have been achieved or conclusions drawn. The project status will be changed to 
“concluded”.  

If a project is stopped without significant project activities having taken place, it might be deleted 
from the database, or kept with the status “concluded” and an explanation why it was not carried 
out. The TC Chair should take this decision. 

In particular, in case of cooperation in research, project partners are encouraged to publish the 
results in joint publications. The TC Chair should be informed and should include in the annual TC-
report the number of publications and joint publications resulting from TC projects. 

 

7)  TC project database 
 
A project agreed within the TC, should be registered in the TC project database of the EURAMET 
website. Requests for registering or updating projects are sent to secretariat@euramet.org . 

Information for registration and updates are provided by the project coordinator, using the forms, 
where appropriate, and sent to the TC Chair for endorsement. The TC Chair forwards the 
information to the Secretariat for publication on the website. 

It should be noted that all information in the TC project database is publicly accessible. The 
coordinator shall take care that published information and documents are not confidential (in 
particular, draft reports of comparisons are confidential) or protected by copyrights. 

 

 

Related documents 
 
G-GNP-POL-006 Eligibility criteria for the participation in EURAMET TC projects 
G-GNP-GUI-004 EURAMET Guide on Comparisons 
G-OPS-FRM-009 EURAMET Project Form 
G-OPS-FRM-010 EURAMET Project Report 
G-OPS-FRM-011 EURAMET Project Form: Traceability 
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